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ECD = ESTIMATED COMPLETION DATE 

 

TxDOT Projects 

 The IH-10, Hwy. 46, FM 78 and Access Road improvements have started construction. 

The project is scheduled to take three years to complete. 

 

 BS 123 B (N. Austin Street – R.R. tracks to IH 10) 

Update: Proposed start date of the BS 123B construction project is May 28th 

 

 Sidewalk Grant Projects (Cedar/College & Jefferson) 98% COMPLETE 

Only minor tasks, general cleanup, revegetation, etc. 

ETD: April 2016 

 

 Hike & Bike Trail (TxDOT) 

Update: There are some tasks remaining in the section around the new library and also 

under the Convent Street Bridge which includes some gabion baskets for erosion 

control.    

ECD: April 2016  

 

MPO Projects 

 Vaughn/San Antonio St. Project – Engineering underway 

Project Plan: ADA-compliant sidewalk constructed along N. Vaughn St (north of Court 

to San Antonio) and along San Antonio east to Guadalupe St. (see attached map) 

 

 Tor Drive (SH 123 Business to SH 123 Bypass) 

ECD: tbd 

Project Summary: Widen roadway and add continuous left turn lane, bike lanes and 

sidewalks  

Update: Currently under design with Brown Gay Engineers (BGE). The initial survey 

has been completed, traffic counts are underway, and utility coordination is on-going as 

part of the design phase. 30% Plans are due to TxDOT on May 1, 2016 and Public Works 

will be scheduling a Community Review and Input Meeting to be held by Mid-May. 

 

Capital Improvement Projects:  

 S. River Street Improvement Project – expected to begin late April 2016 

ECD: Spring 2017 

Project Plan:   

 S. River Street – Washington to Shelby: Micro-surfacing (seal) of roadway; 

Relocation of fire hydrants; Upgraded water line 

 S. River Street – Shelby to Klein: Mill and overlay of roadway – asphalt will be 

cut out on both sides of the street and a layer of asphalt will be placed over entire 
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road; Drainage improvements – including curb inlet installed (curbside storm 

drain ties into storm drain line) and construction of curbs; Upgraded sewer line 

 River St – Washington to Klein (entire scope of project): Sidewalks installed on 

east side of street (ADA-compliant including ‘truncated domes’*** on ramps for 

visually impaired).; Driveway improvements – concrete and asphalt aprons 

installed 

 

 Walmart/IH-10 Access Road Area Water Main Extension – Construction is underway 

ECD: October 2016 

Project Plan: Extending water main from N. Vaughn northwest to New Braunfels (16 in, 

12 in, 8 in lines) 

 

 River-San Marcos-Heideke Street (RSMH) - Phase I  

ECD: May 2016 

Update: 85% complete; contractor focus on San Marcos St/ 

 

 

 Heideke-Martindale-Stremple Sewer Extension Project 

ECD: April 2016 

Background: The project will extend sanitary sewer from Heideke Street near IH-10 to 

Martindale Road, then up to Stremple Road to serve the area and future development.  

Update: 95% complete; still need to pull the mandrel and make the trench repairs 

 

 206 Eco-Restoration/Reforestation (USACE) 

ECD: April 2016 

Background: Reforestation will be provided along various parcels adjacent to Walnut 

Branch from Starcke Park East to the Regional Detention Ponds near Interstate 

10/adjacent to Niagara facility 

Update: 95% complete; 24 acre reforestation remaining; Map of project attached 

 

 Greenspoint Sanitary Sewer Extension 

COMPLETED 

Background: The project extends sanitary sewer on the east and west sides of State 

Highway 46 North at Rudeloff Road to serve proposed and future development in the 

area 

 

City Facility Projects: 

 Seguin Animal Services Facility 

ECD: Nov. 2016 

Update: Council approved contractor 3/15; groundbreaking expected April 2016 

 

 Seguin Utility Operations Center 
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ECD: December 2016 

Location: 3000 Blk N. Austin St. 

Update: Groundbreaking Feb. 2016; contractor on schedule 

 

 New Library 

ECD: July 2016 

Update: Façade almost complete 

https://www.workzonecam.com/projects/thossbyrne/library-seguin/workzonecam 

 

Development Projects (Contact: John Foreman, Asst. Dir. Of Planning) 

 Commercial: Mattress Firm (currently under construction near Taco Bell on E. Court 

Street) 

 Alamo Group Addition – COMPLETED. Final inspections  

 King Plaza Retail (Phase I complete) Phase 2 under construction (1417 E. Walnut St)  

 Court Plaza Strip Center - 1507 E. Court St: 12,000 s.f. retail center with 4 units left 

 Taco Tejano – construction ongoing; building is framed 

 Legacy Oak Medical Complex (King St.) 2 of 3 buildings almost finished 

 Schaefer Property/ Integral Properties – plat approved; in predevelopment 

 Stripes (IH-10 & Austin St.) – Site permit issued; application for building permit received 

 Alamo Self Storage (1850 W. IH 10) under construction 

 Walmart (SE Corner of IH10 and SH 46) -Construction expected in 2017 

 Seguin High School - March Update: 

http://www.seguin.k12.tx.us/users/Bond%20Construction/WklyUpd/SHS/HS%20Constr

uction%20Weekly%20Report%20website%20030416.pdf 

ECD: August 2017  

 

Industrial:  

Niagara Bottling LLC (IH 10 & 8th St) - Complete 

Update: Approved for Certificate of Occupancy (3/31/16).  As far as inspections and 

sitework go, they are finished.   

 Siro (IH 10 & 8th St) 

Update: Company expects to finish wrap up the Pre Engineering Phase and start 

construction during 2016 

https://www.workzonecam.com/projects/thossbyrne/library-seguin/workzonecam
http://www.seguin.k12.tx.us/users/Bond%20Construction/WklyUpd/SHS/HS%20Construction%20Weekly%20Report%20website%20030416.pdf
http://www.seguin.k12.tx.us/users/Bond%20Construction/WklyUpd/SHS/HS%20Construction%20Weekly%20Report%20website%20030416.pdf
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Single Family Residential:  

 The Village at Mill Creek - An expansion of the already existing single family residential 

community, will bring 800+ new rooftops to the area. Crews are working to get 

infrastructure needs in place at the site, with a tentative goal of lot completion in late 

2016 

 Meadows at Nolte Farms – Phase II - 195 new homes are planned; Phase I development 

completed 

 Greenspoint Subdivision - Bordered by State Highway 46 on the east, Rudeloff Road on 

the north, and Farm to Market Road 78 on the south, this 264 acre, mixed used 

development consists of 39 commercially zoned acres, leaving the remaining 225 acres 

residentially zoned. 

 Butte Meadows (Old Falcon Meadows) - 400+ new rooftops. Preliminary site plans and 

Phase 1 development plans have been approved. Lots have been platted, and the 

developers are in the process of recruiting builders. 

 

Multi-family Residential:  

 Navarro Crossing Duplex Condos – building permits issued for two structures (4 units); 

construction of units, driveways, utilities underway 

 Walnut Grove Apartments (E. Walnut near HEB) –116 units: 36 1BR apartments, 46 

2BR apartments, and 34 3BR apartments. At this time, rents are approximately $900, 

$1125, and $1350 respectively. This is a conventional, market-rate property, and will not 

be participating in an affordable housing program. Expected completion date: End of 

2016 

 Park West Apartments: 900 blk San Antonio St. – zoning approved and plats have been 

submitted for the ten acre site.  

 Oak Hollow Phase II (on Barnes Dr.) – 96 units – site permit issued 

 

 

 

 

 


